IL ROUTE 64 PROJECT UPDATE NOTICE

November 2, 2012

7
UNDER

CONSTRUCTION,

This notice will provide a brief update for all of the construction projects taking place along the
IL Rt. 64 corridor through St. Charles. If you need any additional information please feel free to
contact James Bernahl, Public Works Engineering Division Manager, at 630-377-4486.

IL Route 64 Traffic Signal Modernization and Improvement Program (7 Street to 7%

Avenue):

e Work has continued this week with the replacement of the existing traffic signals,
installation of new pedestrian count down signals, utilization of LED components for
energy cost savings, and improved traffic signal interconnect components. The
Contractor has completed all of the upgrades between 7" Street and the Fox River. Work

between Riverside Drive and 7" Avenue will be completed by Friday November 9, 2012.
Commuters can expect periodic day lane closures during some of the construction
activities. It is anticipated that all lanes of traffic will be reopened at the end of the
normal business day.

IL Route 64 (7" Avenue to IL Route 59):

Please be advised that temporary movement restrictions and road closures may be put into place
by the St. Charles Police Department as deemed appropriate to improve travel times and overall
safety.

Note: Although this IDOT contract has been designed in two stages, during the weekly progress
meetings the project has primarily been discussed as one large project, for that reason these
updates will be presented in a similar format.

PLEASE NOTE:
e For residents and local businesses that may have questions or concerns about specific site
issues please feel free to contact the Resident Engineer for IDOT, Dave Cuthbertson, at
the IDOT Field Office (630) 549-0768.
Weekly updates and information are also available on the City of St. Charles website:
o http://www.stcharlesil.gov/projects/construction/64-kautz-59



http://www.stcharlesil.gov/projects/construction/64-kautz-59

October 30, 2012, OPEN HOUSE Meeting:

A big thank you to all of the participants who attended last Tuesday’s open house meeting hosted
by the City of St. Charles and IDOT. Overall some good ideas and concerns were shared
amongst the group. The City is confident that the IDOT representatives at that meeting were able
to provide a clear picture of what the residents and the local businesses can expect during the
winter shut-down period as well into the completion of the project in August 2013. In addition,
they have also received some good constructive comments from the audience on ways to
improve upon the work within the corridor. | have listed above the phone number to the IDOT
field office for which to contact the State for any site specific questions.

Overall, both the west and east construction projects are on schedule and construction activities
should be completed on the anticipated schedule. Next construction season will bring about some
exciting enhancements to this corridor as well as a welcome completion to the work. The City
appreciates your continued support and understanding during these necessary upgrades.

East Side Project Limits (38" Avenue to IL Route 59):
e The Contractor has completed the storm sewer upgrades at the intersection of

Kautz/Smith Road and East Main Street.
The Contractor is scheduled to place the concrete pavement on the south side of East
Main Street from the new bridge west towards the airport entrance on Tuesday November
6, 2012.
The Contractor is expected to continue with the placement of the aggregate base material
on both the north and south side of East Main Street from Kautz Road to Powis Road.
This work is expected to be ongoing for all of next week. Once the aggregate capping has
been completed the Contractor will place an asphalt layer on top in preparation for the
new concrete roadway. Placement of the concrete roadway is not expected to begin until
the week of November 13", Additional dates and information to be provided in the next
weekly update.
Beginning Monday November 5, 2012 the Contractor will begin fine grading and placing
an aggregate capping material on the northeast side of the bridge. This work will be
required for the placement of the new roadway approaches to the bridge.
The bridge Contractor will continue with the installation of the reinforcement materials
for the south side of the bridge east of Powis Road. The eastbound southern section of the
bridge deck is expected to be placed beginning Monday November 11, 2012. This work
is expected to be completed in two days at which time the deck will be allowed to cure to
reach strength.

West Side Project Limits (7" Avenue to Kirk Road)

e The Contractor is expected to continue with the excavation of the new roadway widening
on the south side of East Main Street from 13" Avenue toward Dunham Road. Once
completed the Contractor will continue with the placement of the aggregate material for
the sub-base of the new roadway widening.

In conjunction with the roadway widening work the Contractor has continued with the
installation of the new curbing along the south side of the road. Much of this new curb
has been installed but small sections and driveway aprons will be restored with work
expecting to be completed by Wednesday November 9, 2012. The same work is expected




to continue on the south side between Tyler Road and Fieldgate Drive with work being
completed by Monday November 10, 2012.

As the curbing work continues the Contractor has also begun excavating and placing
concrete materials for the new public sidewalk from 7" Avenue to Tyler Road. This work
is expected to continue as it has moving from west to east with work anticipating to be
completed before the November 15, 2012 winter shut-down period.

In preparation for the winter shut-down conditions, the contractor will continue with the
placement of temporary aggregate material in designated locations as well as winter
notification signs. This material will be placed throughout the project limits to ensure
safety and accessibility through the winter months. This work is expected to be ongoing
until the anticipated November 15, 2012 winter shut-down period.

It is expected that the Contractor will continue with the installation of electrical
improvements through the winter months as weather permits. No permanent lane closures
are expected as part of this work but motorists may expect random daily lane closures at
various locations within the job site. The completion of this work during the winter
months will help to expedite the roadway replacement work in 2013.

It is anticipated that by November 16, 2012, four lanes of traffic through this corridor will
be reopened to the public for the winter shut-down period.




